
Citizens Advisory Committee 
For Baltimore City Water Contract 1070 

Loch Raven Dam Rehabilitation 
 

Meeting No. 4 
 

On Thursday, March 27, 2003, the fourth meeting of the Loch Raven Dam Rehabilitation 
Project, Citizens Advisory Committee was held at the Providence Road Volunteer Fire House. 
 
The following people were in attendance: 
 
Mike Schultz   City of Baltimore 
Peter Rock   City of Baltimore 
Larisa Feldsher  City of Baltimore 
Avon A. Holland  City of Baltimore 
Bryan McIntire   Baltimore County Council 
Bob Berner   Baltimore County DPW 
W. Gordon Dick  Heery International, Inc. 
Rachel Ellis   Gannett Fleming, Inc. 
Off. Carl R. McQuay  Baltimore County Police 
Mattherw Herwick  Providence Road VFC 
Lt. Scott Ebbert  Providence Road VFC 
Walt Savoye   Dogwood Hill Community Association 
V. Charles Rinaudo  Chatterleigh Association 
Larry Townsend  Greater Timonium Community Council 
Joseph Kelly   Hampton Gardens 
Wayne Smith   Glen Arm Community Association 
Marge DiNardo  Pot Spring Community Association 
Pat Dolan   Cromwell Bridge Road Community 
Sandra Dolan   Cromwell Bridge Road Community 
Marye Kellerman  Providence Community Association 
Charlie and Buff Conklin Glen Arm Community Association 
 
 
Items of discussion were as follows: 
 
Item 1-6 County Enforcement - Item Resolved 
 
Item 1-9 Emergency Vehicle Access - The scheduled site visit, with Mr. Savoye  
  and Watershed Maintenance, of the Providence fire trail was cancelled due 
  to inclement weather.  It will be rescheduled. 
 
Item 1-10 Cowpens Stop Light - The paving will be completed within the next few  
  weeks weather permitting. 
 

Subsequent to the meeting, the paving has been completed.  Item resolved. 
 
Item 1-11  Traffic Camera - The camera has been reinstalled at Dulaney Valley Road and 

Seminary Avenue. 
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Item 1-12 Project Status - Work completed to date includes: 

• The project trailer complex is installed. 
• Rock removal is ongoing on the east side of the dam. 
• The spillway bulkhead which keeps half of the dam dry for construction 

purposes is being installed. 
• Rock anchor installation is ongoing. 
• Road checkpoints are in place at Loch Raven and Cromwell and Loch Raven 

and Providence. 
• Excavation materials are being hauled to a site in Harford County. 

 
Item 4-1  Minebank Run - The City will arrange a meeting between ASIC and the County 

to see if any of the large rock excavation can be used on the County’s Minebank 
Run project. 

 
Item 4-2 Traffic/2003 - Hauling in of RCC material and hauling out of excavated material 

will commence this Spring/Summer.  CAC members will be notified when the 
work is ready to begin. 

 
Item 4-3 Fall RCC Placement - The East Side RCC placement will take place this fall.  

The work will take 4 to 5 weeks working 16 to 20 hour days, 6 days a week.  
There will be no increase in the daily volume of truck traffic, and proceeding in 
this manner can reduce the contract duration by 4 months.  Nighttime lighting will 
be focused on the dam.  Decibel readings have also been taken and show that 
the homes closest to the site will not be subject to noise levels above the 
allowable 55 decibel limits. 

 
The City is scheduling a meeting with the homeowners closest to the site to 
inform them of this upcoming work. The contractor is aware that if proceeding in 
this manner results in an intolerable level of inconvenience to homeowners, they 
will have to modify their procedures.  There is also no change in truck delivery 
times and routes.  
 
Subsequent to the 3-27-03 Citizen Advisory Committee meeting, the City met 
with residents from High Country Road and Old Carriage Road to discuss the 
construction and the contractor’s proposed working hours during RCC 
placement.  The 10 attendees were curious about the construction, but had no 
complaints about either current or proposed work, including the extended shifts 
planned for the fall.   

 
Item 4-4 Old Mill Site - At this time, there are no plans to use this site for storage. 
 
Item 4-5 County Police Update - To date, all trucks going to or leaving the construction 

site that were stopped by the police have passed inspection.  The County has 
also issued numerous speeding tickets on Providence but none to the project 
trucks. 



 
Item 4-6 Site Tour – The City will coordinate a site tour later this summer for the Citizens 

Advisory Committee meeting, contingent upon homeland security alert status – 
during Code Orange no public access is permitted on water and wastewater 
facility property.  Notification of the date for this tour will be forwarded as details 
are finalized – we are planning for late summer when the area will (hopefully!) be 
dry to allow folks to walk down into the work area. 
 

If you have any questions concerning these minutes, please contact me at your convenience. 
 
Sincerely,  
 
 
MIKE SCHULTZ 
CHIEF 
 
CC:   Mr. George L. Winfield  Mr. Kurt Kocher  File 
         Mr. Jay Sakai   All Attendees 
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